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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

Fed Aid

HA25

HA25

HA27

HB1

HA22

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
MORAGA AVENUE UNDERCROSSING TO
BROADWAY TERRACE UNDERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE METAL BEAM BARRIER

RESURFACE ASPHALT CONCRETE

UPGRADE DRAINAGE INLETS

REHABILITATE PAVEMENT

Type Of Work
WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

AMLAND

R & L BROSAMER INC

O C JONES & SONS INC

METROPOLE

O C JONES AND SONS INC

Contractor

SAN RAFAEL,CA 94901

SAN JOSE CA, 95132

ALAMO CA 94507

OAKLAND CA 94607

LAKE FOREST CA 92609

BERKELEY CA 94710

 

 

 

 

(949)380-9414

 

DAVID BARTEL

BARTEL, DAVID

KAMRAN ABOLFAZLIAN

CHEE COOPER

MOIN SHAIKH

Resident
Engineer

(510)286-1321

(510)286-1321

(510)385-6881

(510)286-1123

 

(510)881-4025

 $584,918

 $427,888

 $9,705,319

 $653,280

 $588,450

 $3,603,215

Bid + CCOs

 $515,348

 $368,427

 $9,594,089

 $664,774

 $0

 $446,998

Comp To  date

 $3,471

 $1,620

 $0

 $332,845

 $0

 $446,998

This Month
06/17/03

05/13/02

07/15/04

10/19/04

09/01/05

05/10/05

Awarded

06/27/03

05/28/02

07/28/04

10/27/04

09/21/05

05/26/05

Approved

01/09/07

04/05/06

09/06/05

09/21/05

01/09/06

Est Comp

 62%

 0%

 100%

 100%

 0%

 21%

%Time

 88%

 0%

 100%

 97%

 0%

 12%

% Work 

 

PLANT EST
SATIS

COMPLETED

OVER RUN

 

 

Message

04-1R0424

04-443404

04-270704

04-247504

04-445804

04-0C6804

Contract 

  

  

ACST-000C-(265)

ACST-P013-(022)

  

ACNH-P024-(028)

  

  

PHG-000C-(265)

PH-P013-(022)

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

77 LARKSPUR ST

3168 KNIGHTS BRIDGE ROAD

P O BOX 238

1155 3RD STREET SUITE 120

P O BOX 1632

1520 FOURTH STREET

1545 WILLOW ST

21030 REDWOOD ROAD

1545 WILLOW STREET

21030 REDWOOD ROAD

OAKLAND, CA 94607

CASTRO VALLEY CA 94545

OAKLAND CA 94607

CASTRO VALLEY CA 94546

Accepted

09/09/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

Fed Aid

HE14

HE2

HA22

HB4N

HE14

HA25

Pgm Code
IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

ESTABLISH EXISTING PLANTING

PLANTING AND IRRIGATION

Type Of Work
ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

GHILOTTI CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

FORSTER & KROEGER LANDSCAPE

AMLAND

Contractor

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

SAN RAFAEL CA. 94901

LIVERMORE CA 94550-8390

SAN ANSELMO,  CA  94960

SAN JOASE CA 95132

 

 

 

 

 

 

FAROKH MONEMZADEH

BHOOPEN KURANI

FAROKH MONEMZADEH

KAMRAN ABOLFAZLIAN

JIM HANSON

MOIN SHAIKH

Resident
Engineer

(510)231-7170

(510)780-1530

(510)231-7170

(510)385-6881

(510)286-1275

(510)780-1545

 $805,459

 $732,793

 $7,931,190

 $7,819,516

 $300,372

 $1,093,613

Bid + CCOs

 $756,710

 $648,996

 $6,796,016

 $801,890

 $268,280

 $977,622

Comp To  date

 $7,860

 $0

 $1,500,120

 $733,792

 $5,035

 $4,760

This Month
10/04/02

01/08/03

10/06/04

07/01/05

09/18/01

09/05/02

Awarded

10/07/02

01/22/03

10/13/04

07/20/05

10/02/01

09/24/02

Approved

07/18/06

11/01/06

05/31/06

06/06/06

01/24/06

01/03/07

Est Comp

 78%

 64%

 54%

 15%

 92%

 43%

%Time

 93%

 87%

 83%

 10%

 89%

 87%

% Work 

 

 

 

 

 

 

Message

04-181634

04-045064

04-249714

04-162004

04-181794

04-243004

Contract 

ACIM-X001-(485)

  

ACST-P123-(002)

ER-1597-(004)

  

ACIM-880 -(050)

  

  

P-P123-(002)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

6636 2ND ST

77 LARKSPUR STREET

2301 KERNER BLVD. SUITE E

550 GREENVILLE RD

15 LIBRARY PLACE

3168 KNIGHTS BRIDGE ROAD

3401 REGATTA BLVD

21030 REDWOOD ROAD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

1545 WILLOW ST

3535 BREAKWATER AVE

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

OAKLAND CA 94608

OAKLAND, CA 94609

SAN JOSE 94545

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-8.4/8.7

04-CC-4-22.2/23.8

04-CC-4-25.8/31

Fed Aid

HA23

HA23

HE13
HA22

HA25

HB4C

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

Description 

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
DESUIVG GATRS CONSCTRUCTION
P.O. BOX 7227  OAKLAND, CA
94601

AMLAND

DESILVA GATES FCI JNT VENTURE

WATKINS & BORTOLUSSI

R & L BROSAMER

MCK SERVICES INC  P O BOX 5697
CONCORD, CA 94524

Contractor

SAN JOSE, CA. 95132

DUBLIN CA 94568

SAN RAFAEL,CA 94901-4886

PITTSBURGH, CA  94565

 

 

 

 

 

(925)692-2115

JOLIE SCHNEIDER

KEN KENNEDY

DEVANG J DESAI

JOHN HOLLIS

ALFONSO GONZALEZ

ASGHAR REZAEI

Resident
Engineer

(510)774-4396

(510)385-6887

(510)413-5931

(925)942-6014

(510)286-5081

(925)942-6088

 $11,847,038

 $402,691

 $59,660,396

 $681,123

 $31,909,005

 $4,100,283

Bid + CCOs

 $11,209,244

 $358,641

 $10,981,451

 $600,094

 $26,299,217

 $3,513,216

Comp To  date

 $73,796

 $945

 $2,696,370

 $2,970

 $757,258

 $702,212

This Month
06/28/02

01/26/04

12/17/04

05/31/02

11/14/03

11/10/04

Awarded

07/12/02

02/05/04

12/21/04

06/13/02

11/24/03

11/19/04

Approved

10/29/08

04/10/08

08/01/08

06/07/06

05/06/06

11/18/05

Est Comp

 0%

 0%

 13%

 0%

 66%

 76%

%Time

 0%

 0%

 18%

 0%

 82%

 84%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

04-292364

04-2923A4

04-2332U4

04-263604

04-229014

04-0C7104

Contract 

ACIM-880 -(049)

ER-1539-(004)

ACNH-880 -(055)

NH-P004-(121)

ACNH-P004-(124)

ACNH-P004-(127)

  

  

I-880 -(055)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

77 LARKSPUR STREET

184 E LELAND ROAD, STE B

1545 WILLOW AVE.

1545 WILLOW STREET

670 SCOTT CREEK ROAD

1910 OLYMPIC BLVD
SUITE 160

2067 RAILROAD AVENUE

1910 OLYMPIC BLVD
SUITE 151

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

WALNUT CREEK, CA 94596

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-CC-4-/9.2

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

Fed Aid

HA23

HE2

HA22

HA21
HA4S3
HA4S3

HB5
HA22

Pgm Code
IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES AND MARTINEZ FROM SAN PABLO
AVENUE TO PINE STREET  OVERCORSSING

IN CONTRA COSTA COUNTY IN RICHMOND
FROM SOLANO AVENUE OVERCROSSING  TO
MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA AND MARIN COUNTIES IN
AND NEAR RICHMOND AND SAN RAFAEL ON
THE SAN RAFAEL-RICHMOND BRIDGE

IN CONTRA COSTA COUNTY IN WALNUT
CREEK, CONCORD, PLEASANT HILL AND
MARTINEZ FROM NORTH MAIN STREET
OVERHEAD TO MARINA VISTA BOULE

Description 

RESURFACE ASPHALT CONCRETE

SLIDE REPAIR

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

SEISMIC RETROFIT - PHASE 3

WIDEN EXISTING HIGHWAY FOR HOV

Type Of Work
MCK SERVICES INC

VALENTINE CORPORATION 111
PELICAN WAY SAN RAFAEL, CA
94901

CALIFORNIA ENGINEERING
CONTRACTORS INC

BAY CITIES PAVING & GRADING

TUTOR-SALIBA/KOCH/TIDEWATER

RGW CONSTRUCTION INC.

Contractor

MARTINEZ, CA 94553

PLEASANTON CA 94566

CONCORD CA 94524

RICHMOND, CA 94801-3756

LIVERMORE, CA. 94551-2935

 

(415)453-3732

 

 

 

 

HATEF I AMIR

FAROKH MONEMZADEH

HUYNH, PHIL

INYANG USEN

C. BOUZAR / A.
BAGHERLI

Resident
Engineer

(925)957-2595

(510)231-7170

(925)957-2578

(510)286-1161

(510)231-7828

(925)942-6057

 $339,320

 $2,217,369

 $29,015,315

 $1,659,303

 $740,969,764

 $37,546,198

Bid + CCOs

 $356,480

 $2,195,726

 $4,949,467

 $1,360,618

 $737,118,936

 $36,197,525

Comp To  date

 $0

 $5,250

 $1,904,382

 $847,584

 $1,271,841

 $0

This Month
05/16/05

10/27/03

04/04/05

11/17/04

10/06/00

02/21/03

Awarded

06/02/05

11/13/03

04/20/05

12/06/04

10/13/00

03/03/03

Approved

09/22/05

09/30/05

09/17/07

03/10/06

09/30/05

08/29/05

Est Comp

 100%

 99%

 17%

 35%

 100%

 100%

%Time

 100%

 98%

 17%

 79%

 99%

 100%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

04-2R8504

04-1S8004

04-013094

04-270204

04-0438U4

04-2285U4

Contract 

  

ACIM-080 -(106)

  

ACST-P123-(003)

ACIM-580 -(041)

ACNH-680 -(059)

  

  

  

P-P123-(003)

  

I-680 -(059)

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

865 HOWE ROAD, SUITE B

20 HAPPY VALLEY ROAD

P O BOX 6227

999 WESTERN DRIVE

550 GREENVILLE ROAD

4585 PACHECO BLVD,
SUITE 100-A

3401 REGATTA BLVD

4585 PACHECO BLVD
SUITE 100-A

995 WESTERN DRIVE

1910 OLYMPIC BLVD.
SUITE 151

MARTINZ, CA 94553

RICHMOND, CA 944804

MARTINEZ CA 94553

RICHMOND, CA 94801

WALNUT CREEK, CA. 94596-
5023

Accepted

09/23/05

08/30/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

Fed Aid

HE2

HE2

HE2

HE11

HA26

HB71

Pgm Code
IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

Description 

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

UPGRADE REST AREA

UPGRADE REST AREA

Type Of Work
FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

Contractor

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

MARTINEZ CA 94553

CONCORD, CA 94520

WINDSOR, CA 95492

 

 

 

 

 

 

WILLIAM B SHEDD

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

ADAM SOPLOP

SCOTT HISLOP

Resident
Engineer

(925)957-2050

(925)957-2154

(925)957-2006

(510)881-7425

(415)257-3647

(415)257-3643

 $50,449,483

 $21,775,297

 $685,126,985

 $6,973,132

 $4,683,205

 $398,680

Bid + CCOs

 $47,191,252

 $17,068,888

 $536,173,533

 $4,927,256

 $4,662,192

 $225,542

Comp To  date

 $503,975

 $101,434

 $12,077,878

 $523,576

 $0

 $211,967

This Month
08/12/02

04/05/02

10/25/01

10/23/03

08/19/02

06/07/05

Awarded

08/23/02

04/16/02

10/31/01

11/04/03

08/29/02

06/20/05

Approved

12/31/05

12/31/06

06/04/07

10/31/05

04/26/06

09/28/05

Est Comp

 94%

 98%

 70%

 84%

 0%

 63%

%Time

 93%

 78%

 79%

 71%

 0%

 57%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-006054

04-006044

04-006034

04-228444

04-251304

04-1A9604

Contract 

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-680 -(054)

STPL- 680-(   )

ACNH-Q101-(017)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2100 GOODYEAR ROAD

P O BOX 3474

80 MOCOCO ROAD

5029 FORNI DRIVE

1397 BIRDIE DR.

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

4585 PACHECO BLVD
SUITE 200

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

MARTINEZ, CA 94553

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-MRN-101-8.3/8.4

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-9-.7/.8

04-SCL-9-2.5/0

Fed Aid

HB5

HM3H

HM1

HA21

HB1

HA23

Pgm Code
IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

IN NAPA COUNTY AT GEORGE BUTLER
BRIDGE OVERHEAD

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 1.3 KM EAST OF ROUTE 35 AND 9
INTERSECTION

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 4 KM EAST OF ROUTE 35

Description 

CONSTRUCT HOV LANES

RESURFACE ASPHALT CONCRETE

SURFACE EXISTING ROADWAY

BRIDGE REPLACEMENT

WIDEN HIGHWAY

STORM DAMAGE REPAIR

Type Of Work
BALFOUR BEATTY CONSTRUCTION
WESTERN DIVISION OFFICE

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GHILOTTI CONSTRUCTION CO., INC

C.C. MYERS, INC.

CONDON-JOHNSON & ASSOCIATES

CONDON JOHNSON AND ASSOCIATES
INC

Contractor

100, KENT, WA 98032

BENICIA CA 94510

AMERICAN CANYON, CA 94503

RANCHO CORDOVA, CA 95741

OAKLAND CA 94604

OAKLAND CA 94604

 

 

 

 

 

(510)636-2100

ADAM SOPLOP

SHANE MAHONEY

ELIAS MOUSSA

KISHIYAMA, DARIN

CHARLES KOOS

Resident
Engineer

(415)257-3647

(707)428-2012

(707)264-1920

(707)252-5858

(408)254-5848

 

 $8,018,584

 $1,137,700

 $1,394,299

 $30,043,097

 $904,458

 $518,233

Bid + CCOs

 $6,063,379

 $1,128,700

 $1,378,271

 $24,343,921

 $165,019

 $0

Comp To  date

 $561,815

 $0

 $0

 $1,166,065

 $7,180

 $0

This Month
01/29/04

06/02/05

06/23/04

02/13/03

05/25/05

09/12/05

Awarded

02/17/04

06/17/05

07/06/04

02/25/03

06/10/05

09/20/05

Approved

09/29/05

09/21/05

09/23/05

05/08/07

12/19/05

Est Comp

 99%

 100%

 99%

 78%

 49%

 0%

%Time

 73%

 100%

 100%

 81%

 18%

 0%

% Work 

 

 

 

 

 

 

Message

04-226134

04-2R9004

04-1R8324

04-253804

04-278204

04-2S6704

Contract 

ACNH-Q101-(057)

  

  

ACST-P121-(020)

ACST-S009-(015)

  

  

  

  

P-P121-(020)

PHG-S009-(015)

  

  

  

  

ACBR-P121-(020)

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1934 WEST VALLEY HIGHWAY SUIT

3701 MALLARD DRIVE

600 SO. NAPA JUNCTION RD

P.O. BOX 2948

P.O.BOX 12368

P O BOX 12368

756 WEST FRANCISCO
BLVD

P O BOX 4282

P.O.BOX

P.O. BOX 4282

1007 KNOX AVENUE

SAN RAFAEL, CA 94901

NAPA CA 94558

NAPA, CA 94558

NAPA, CA 94558

SAN JOSE CA 95122

Accepted

09/23/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SCL-17-6.9/7.2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

Fed Aid

HB1

HA23

HE14

HE13
HA22

HB4C

HA25

Pgm Code
IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE
FROM COLEMAN AVENUE TO 0.2 KM NORTH
OF AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

Description 

REMOVE GORE AREA EXIT SIGNS

MITIGATION PLANTING, STORM DAMAGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGE REPAIR

CONSTRUCT AUXILLIARY LANE

HIGHWAY PLANTING RESTORATION

Type Of Work
CORAL CONSTRUCTION COMPANY

WATKIN & BORTOLUSSI INC

WATKIN & BORTOLUSSI, INC.

RGW CONSTRUCTION INC

GRANITEROCK-PAVEX CONSTRUCTION

AMLAND

Contractor

WILSONVILLE OR 97070

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

LIVERMORE CA 94550

REDWOOD CITY CA. 94063

SAN JOSE CA 95132

(503)682-2252

 

 

 

 

(408)929-3949

NIM PATEL

PANDYA, NILESH

SAMUEL WANG

MOGHADAM, SIAVOSH

ORDOUBADI, SHAWN

Resident
Engineer

 

(408)254-5705

(408)277-1363

(408)277-1350

(408)277-1405

(650)210-2006

 $2,593,879

 $86,180

 $811,840

 $40,340,321

 $9,794,350

 $445,836

Bid + CCOs

 $0

 $40,443

 $759,899

 $12,004,964

 $9,878,809

 $414,066

Comp To  date

 $0

 $1,702

 $5,460

 $2,759,320

 $16,078

 $1,960

This Month
08/31/05

09/29/04

12/08/00

12/08/04

10/10/03

05/15/02

Awarded

09/12/05

10/19/04

12/27/00

12/17/04

10/22/03

05/28/02

Approved

12/24/07

01/30/06

05/03/06

05/05/06

03/10/06

Est Comp

 0%

 27%

 0%

 43%

 0%

 0%

%Time

 0%

 47%

 0%

 30%

 0%

 0%

% Work 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

04-270904

04-1S73A4

04-4874V4

04-4396U4

04-487604

04-299604

Contract 

ACST-X085-(035)

  

ACNH-S087-(017)

ACNH-S087-(027)

ACNH-Q101-(044)

  

PHG-X085-(035)

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

  

P O BOX 347

77 LARKSPUR STREET

77 LARKSPUR STREET

550 GREENVILLE ROAD

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

1007 KNOX AVENUE

650 IRENE STREET

650 IRENE STREET

650 IRENE STREET

SAN JOSE CA 95122

SAN JOSE, CA 95110

SAN JOSE CA 95110

SAN JOSE, CA.95110

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

04-SCL-152-21.9/30.3

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-280-/2.7

Fed Aid

HA25

HA22

HA22

HA25

HA25

HA22

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.3 KM SOUTH OF MATHILDA AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA COUNTY IN AND NEAR
GILROY AND MORGAN HILL FROM SAN
BENITO COUNTY LINE TO 0.3 KM SOUTH OF
COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM ROUTE 280, 680 AND 101
SEPARATION TO 0.3 KM SOUTH OF BIRD
AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
AMLAND

PAVEX CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

J S BRAR COMPANY

WATKIN & BORTOLUSSI INC

PAVEX CONSTRUCTION DIVISION

Contractor

SAN JOSE, CA 95132

WATSONVILLE, CA 95076

SAN JOSE CA 95136

CLOVIS CA 93611

SAN RAFAEL CA 94901

REDWOOD CITY CA 94063

 

 

(408)574-1400

(559)299-1033

 

 

SAIDIAN, JACOB

BERTHA ROMAN

ROMAN, BERTHA

PATEL, NIM

NIM PATEL

Resident
Engineer

(650)210-2018

(408)254-5840

 

(408)254-5840

(408)254-5705

(408)254-5705

 $570,262

 $12,983,715

 $5,523,277

 $1,785,391

 $1,714,241

 $2,635,697

Bid + CCOs

 $491,012

 $12,302,504

 $0

 $1,443,499

 $1,605,692

 $2,352,786

Comp To  date

 $0

 $0

 $0

 $9,129

 $7,501

 $366,376

This Month
05/04/01

06/29/04

09/07/05

08/15/02

06/11/02

11/23/04

Awarded

05/21/01

07/19/04

09/23/05

09/11/02

06/24/02

12/08/04

Approved

08/12/05

09/02/05

11/30/06

12/28/05

09/26/05

Est Comp

 98%

 100%

 0%

 70%

 0%

 95%

%Time

 89%

 100%

 0%

 80%

 0%

 83%

% Work 

 

COMPLETED

 

 

PLANT EST
SATIS

 

Message

04-284904

04-0C7504

04-0C7604

04-244604

04-237604

04-0C7704

Contract 

  

ACNH-Q101-(060)

ACNH-P152-(067)

ACNH-S087-(022)

ACIM-280 -(101)

ACIM-280 -(109)

  

  

  

ACIM-280 -(105)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

WPCP

3168 KNIGHTS BRIDGE ROAD

411 WLAKER STREET

120 GRANITE ROCK WAY

7202 E BULLARD AVE

77 LARKSPUR STREET

330 BLOMQUIST STREET

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

MOUNTAIN VIEW, CA 94043

SAN JOSE 95122

SAN JOSE, CA. 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

Accepted

09/06/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

Fed Aid

HA25

HE13

HE11

HA23

HA4S3
HA23

HA21

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM 0.1 KM SOUTH OF
HARRIET STREET TO FOURTH STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

WIDEN FOURTH STREET OFF RAMP

SEISMIC RETROFIT

REPLACE BRIDGE FENDERS

Type Of Work
AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING AND GRADING
INC.

R AND L BROSAMER INC

TUTO-SALIBA CORPORATION

CALIFORNIA ENGINEERING
CONTRACTORS INC

Contractor

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

ALAMO CA 94507

SAN FRANCISCO, CA 94105

PLEASANTON CA 94566

 

 

 

 

 

 

NIM PATEL

CHARLES KOSS

SULEIMAN, MOHAMAD

WASHINGTON, MARCUS

DEANNA VILCHECK

ABELA, FERNANDO

Resident
Engineer

(408)254-5705

(650)210-2019

(510)249-1560

(415)356-6505

(415)396-9171

(415)356-6498

 $1,898,879

 $259,967

 $31,446,174

 $17,247,771

 $209,723,755

 $6,117,000

Bid + CCOs

 $627,658

 $239,269

 $31,428,598

 $16,800,702

 $111,959,499

 $1,346,154

Comp To  date

 $132,741

 $1,400

 $0

 $263,120

 $6,459,713

 $105,688

This Month
09/09/04

08/21/01

07/17/01

10/03/03

06/06/03

02/22/05

Awarded

09/20/04

09/06/01

07/26/01

10/15/03

06/16/03

03/09/05

Approved

01/16/09

05/17/06

04/20/07

10/17/05

01/11/09

01/31/06

Est Comp

 18%

 80%

 0%

 96%

 46%

 59%

%Time

 33%

 92%

 0%

 97%

 56%

 22%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

 

 

Message

04-253404

04-122914

04-285524

04-248214

04-0435V4

04-049044

Contract 

ACIM-880 -(056)

  

ACNH-880 -(047)

ER-1599-(004)

  

  

  

  

I-880 -(047)

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

SWPPP

WPCP

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

P O BOX 238

399 HARRISON ST

20 HAPPY VALLEY ROAD

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

P.O. BOX 1306

280 BEALE STREET

151 FREMONT STREET

280 BEALE STREET

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

FREMONT, CA 94538-1306

SAN FRANCISCO CA 94105

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-26.3/35.1

Fed Aid

HA4S3

HA4S3

HA4S3

HA23

HB4N

HM1

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN MATEO COUNTY IN HALF MOON BAY
AND PACIFICA AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOUTH DETOUR

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

Type Of Work
C.C. MYERS INC.

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT
VENTURE

PROVEN MANAGEMENT INC

W BRADLEY ELECTRIC INC

O'GRADY PAVING INC

Contractor

SAN FRANCISCO, CA. 94130

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO CA 94111

NAVATO CA 94945

MOUNTAIN VIEW CA 94043

 

 

 

 

 

 

LOURDES DAVID

PEDRO SANCHEZ

COE, DOUG

KHALIFE WALID

FRANK DUAN

FRED BOOSHEHRI

Resident
Engineer

(510)622-5660

(510)286-0538

(510)622-5101

(415)356-6622

(510)231-7139

(650)855-7776

 $77,015,617

 $185,963,445

 $1,109,029,753

 $27,585,942

 $2,330,650

 $522,539

Bid + CCOs

 $24,547,315

 $53,233,604

 $887,812,021

 $26,609,482

 $395,200

 $481,069

Comp To  date

 $1,439,447

 $2,653,718

 $22,334,772

 $926,900

 $93,850

 $10,165

This Month
03/10/04

04/01/04

01/17/02

09/18/03

12/01/04

04/18/05

Awarded

03/25/04

04/22/04

01/22/02

10/02/03

12/10/04

05/02/05

Approved

09/16/06

05/26/07

04/15/07

09/27/05

03/03/06

10/31/05

Est Comp

 12%

 27%

 73%

 99%

 48%

 73%

%Time

 32%

 29%

 80%

 96%

 17%

 91%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

04-2R2504

Contract 

ACBR-080 -(097)

ACBR-080 -(095)

ACIM-080 -(085)

ACNH-Q101-(049)

ACST-Q101-(086)

  

IM-080 -(097)

IM-080 -(095)

  

  

PHG-Q101-(086)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

51 MACALLA ROAD

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

2513 WYANDOTTE STREET

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

3401 REGATTA BLVD

2350 PAGE MILL ROAD

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

RICHMOND CA 94804

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

Fed Aid

HE14

HE14

HE2

HB4C

HB4C

HA21

Pgm Code
IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN BRISBANE AT
SIERRA POINT OVERHEAD BRIDGE

Description 

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

MITIGATION PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

RESTORE DECK JOINTS AND PADS

Type Of Work
HANFORD APPLIED RESTORATION
AND CONSERVATION (ARC)

GORDON N BALL INC

AMLAND

DE SILVA GATES

RGW CONSTRUCTION

CALIFORNIA ENGINEERING
CONTRACTORS INC

Contractor

SONOMA, CA 95476

ALAMO CA 94507

SAN JOSE CA 95132

DUBLIN, CA 94568

LIVERMORE CA 94551

PLEASANTON CA 94566

 

 

 

 

 

 

JENNIE NIELSON

DAVE PANG

BASSAM BADR

DARRYL SCHRAM

DOUG INORI

ABELA, FERNANDO

Resident
Engineer

(510)502-4879

(510)774-4396

(650)280-4550

(408)277-5915

(650)333-4036

(415)356-6498

 $1,344,857

 $6,743,960

 $433,845

 $25,868,626

 $8,892,514

 $397,590

Bid + CCOs

 $0

 $3,337,779

 $380,885

 $25,626,604

 $9,107,189

 $2,500

Comp To  date

 $0

 $994,558

 $2,430

 $31,088

 $1,560

 $1,500

This Month
08/29/05

04/01/05

06/19/03

01/17/03

02/15/01

05/20/05

Awarded

09/09/05

04/13/05

07/03/03

02/03/03

03/02/01

06/08/05

Approved

01/01/11

01/18/06

04/30/07

10/07/05

09/20/05

11/30/05

Est Comp

 0%

 54%

 58%

 100%

 100%

 61%

%Time

 0%

 49%

 88%

 98%

 100%

 1%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-1123G4

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

Contract 

ER-1187-(009)

ACST-1187-(008)

  

ACNH-Q101-(018)

ACNH-P101-(963)

  

  

P-1187-(008)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

23195 MAFFEI ROAD

333 CAMILLE AVENUE

3168 KNIGHTS BRIDGE RD

11555 DUBLIN BLVD

P.O.BOX 2910

20 HAPPY VALLEY ROAD

585 LINDA MAR BLVD

280 BEALE STREET

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

280 BEALE STREET

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-12.8/16.2

Fed Aid

HB1

HB1

HE14

HE14

HE14

HE13

Pgm Code
IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM NAPA
RIVER BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
O C JONES AND SONS INC

BAY CITIES PAVING & GRADING
INC

BAUNAN LANDSCAPE INC

OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

FANFA INC

Contractor

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

VALLEJO, CA 94589

BERKELEY CA 94710

SAN LORENZO CA 94580

 

 

 

 

(510)526-3424

 

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

BUTTERS, CARL

MAHANTESH ANIGOL

DAVE CHANGIZI

Resident
Engineer

(707)428-2060

(707)648-4081

(707)428-2060

(707)428-2060

(707)648-4044

(707)428-2015

 $1,767,202

 $808,760

 $495,403

 $21,695,970

 $36,444,887

 $738,410

Bid + CCOs

 $0

 $747,177

 $455,670

 $23,896,877

 $35,443,081

 $635,762

Comp To  date

 $0

 $148,589

 $6,702

 $24,798

 $590,995

 $3,103

This Month
08/10/05

03/29/05

06/10/02

12/18/01

12/11/02

04/21/04

Awarded

08/18/05

04/11/05

06/19/02

01/07/02

12/26/02

05/06/04

Approved

04/21/06

09/07/06

05/15/06

09/30/05

11/09/05

10/18/07

Est Comp

 0%

 0%

 0%

 97%

 94%

 0%

%Time

 0%

 0%

 0%

 98%

 94%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

04-444104

04-299204

04-0T14C4

04-0T1414

04-0T1444

04-0T1644

Contract 

ACST-P012-(095)

ACST-S029-(097)

  

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(343)

PHG-P012-(095)

PHG-S029-(097)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

285 MINI DR.

1520 FOURTH STREET

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-.3/1

04-SOL-680-1.5/0

04-SOL-680-1.6/1.9

Fed Aid

HA27

HB1

HM3H

HE2

HE2

HE2

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
WESTBOUND 80 OFF RAMP AT  OLIVER ROAD

IN SOLANO COUNTY NEAR DAVIS AT PUTAH
CREEK BRIDGE

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN BENICIA AT THE
TRI BRIDGE MAINTENANCE STATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

Description 

UPGRADE EXISTING MEDIAN BARRIER

TRAFFIC SIGNAL AND WIDEN ROADWAY

RESURFACE BRIDGE DECK

CONSTRUCT BRIDGE INTERCHANGE

CONSTRUCT MAINTENANCE FACILITY

MITIGATION WETLAND

Type Of Work
DE SILVA GATES CONSTRUCTION
11555 DUBLIN BLV. P.O. BOX
2909  DUBLIN,CA 94568

GHILOTTI BROS

AMERICAN CIVIL CONSTRUCTORS

C.C, MYERS

DIABLO CONTRACTORS

PCI CONSTRUCTORS INC. 2100
GOODYEAR ROAD BENICIA  CA
94510

Contractor

DUBLIN CA 94568

SAN RAFAEL CA 94901

BENICIA CA 94510

BENICIA CA 94510

100,SAN RAMON, CA 94583

 

 

 

 

 

 

2320 COURAGE DR
STE#106

CARL BUTTERS

MANGLO PERPETUO

LEE, KEN

LIU, AGNES

4585 PACHECO BLVD.

Resident
Engineer

(707)428-2015

(707)428-2060

(707)428-2029

(925)957-2007

(925)957-2073

(925)250-5654

 $10,061,938

 $487,854

 $288,034

 $73,068,094

 $7,273,203

 $5,808,453

Bid + CCOs

 $8,788,311

 $0

 $302,059

 $65,346,259

 $7,190,408

 $5,763,983

Comp To  date

 $374,579

 $0

 $0

 $797,630

 $135

 $200,516

This Month
01/14/05

07/05/05

05/12/05

12/20/01

10/20/00

08/12/04

Awarded

01/28/05

07/12/05

05/26/05

01/08/02

11/01/00

09/02/04

Approved

11/21/05

04/07/06

08/22/05

08/31/06

10/11/05

02/02/06

Est Comp

 68%

 0%

 100%

 100%

 0%

 69%

%Time

 86%

 0%

 100%

 93%

 0%

 93%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

04-444304

04-446104

04-2R9304

04-006064

04-013084

04-006084

Contract 

ACIM-080 -(345)

ACIM-080 -(346)

  

ACIM-680 -(054)

  

  

  

G-080 -(346)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

11555 DUBLIN BLV.

525 JACOBY STREET

3701 MALLARD DRIVE

2000 PARK RD

NO.7 CROW CANYON COURT,SUITE

FAIRFIELD

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

4585 PACHOECO BLVD
SUTIE 200

4585 PACHECO BLVD,
SUITE 200

MARTINEZ

CA 94533

FAIRFIELD CA 94533

FAIRFIELD CA 94533

MARTINE, CA 94553

MARTINEZ, CA 94553

CA 94553

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

Fed Aid

HA21

HB1

HB1

HA4S2

HA21

HB6
HB4N

Pgm Code
IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR GLEN ELLEN AT
THE INTERSECTION OF STATE ROUTE 12
AND ARNOLD DRIVE

IN SONOMA COUNTY ABOURT 12 KM EAST OF
NOVATO FROM 0.7 KM EAST OF MARIN
COUNTY LINE TO 1.2 KM WEST OF ROUTE
37 AND 121 SEPARATION

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

Description 

TREAT BRIDGE DECKS AND JOINT SEALS

INSTALL TRAFFIC SIGNALS

CONSTRUCT MEDIAN BARRIER

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

Type Of Work
TRUESDELL CORP. OF CALIFORNIA

W BRADLEY ELECTRIC INC

M BUMGARNER INC

TRI COUNTY INCORPORATED

DIABLO CONTRACTORS, INC

NORTH BAY CONSTRUCTION INC

Contractor

PHOENIX, AZ 85040

NAVATO CA 94945

LIVERMORE CA 94550

NAPA CA 94559

SAN RAMON, CA 94583

PETALUMA, CA  94952

 

 

 

(707)226-6117

 

 

LEGALLEE, DALE W

FRANK DUAN

HAL STREATER

BRAJNIKOFF, LEONARD

CAMERON, JAMES

LEGALLEE, DALE

Resident
Engineer

(707)566-3956

 

(707)781-2640

 

(707)566-3956

(707)566-3956

 $333,061

 $127,815

 $589,275

 $607,133

 $9,400,068

 $2,691,104

Bid + CCOs

 $309,338

 $0

 $484,650

 $566,126

 $3,685,119

 $2,723,500

Comp To  date

 $17,121

 $0

 $484,650

 $1,918

 $812,609

 $33,618

This Month
04/07/05

07/07/05

02/22/05

06/26/03

09/29/04

12/17/03

Awarded

04/20/05

07/20/05

03/08/05

07/09/03

10/13/04

12/26/03

Approved

10/30/05

11/03/05

03/15/08

07/25/06

10/30/05

Est Comp

 96%

 0%

 66%

 0%

 43%

 90%

%Time

 90%

 0%

 82%

 0%

 39%

 98%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-443584

04-1A5704

04-291504

04-0T0424

04-276004

04-130214

Contract 

  

ACST-P012-(094)

ACST-P037-(124)

  

ACNH-Q101-(058)

ACNH-Q101-(027)

  

PHG-P012-(094)

PHG-P037-(124)

  

  

CML-5379-(010)

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

3529 E WOOD STREET

90 HILL ROAD

1175 GREENVILLE ROAD

2475 STOCKTON ST

7 CROW CANYON CT, SUITE 100

431 PAYRAN STREET

4030 OCCIDENTAL ROAD,
BLDG. A

3401 REGATTA BLVD

1009 CLEGG COURT STE
A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

SANTA ROSA, CA 95401

RICHMOND CA 94804

PETALUMA CA 94954

SANTA ROSA

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $68,928,787 $2,895,888,192 $3,735,860,283

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

Fed Aid

HB5

HA23

HA22

Pgm Code
IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN CLOVERDALE AT
KING RIDGE HEIGHTS

IN SAN FRANCISCO AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOUND WALLS

SLOPE STABILIZATION

REPLACE INLET GRATES

Type Of Work
GORDON BALL CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES

METROPOLE

Contractor

ALAMO, CA

OAKLAND CA 94606

LAKE FOREST CA 94706

 

 

 

LEGALLEE, DALE

HAL STREATER

FRED BOOSHEHRI

Resident
Engineer

(707)576-2404

(707)781-2640

(650)855-7776

 $3,905,018

 $709,985

 $433,772

Bid + CCOs

 $3,075,493

 $586,010

 $351,450

Comp To  date

 $256,500

 $0

 $102,150

This Month
06/22/04

12/07/04

04/27/05

Awarded

07/06/04

12/15/04

05/13/05

Approved

04/06/06

09/26/05

11/30/05

Est Comp

 60%

 94%

 64%

%Time

 78%

 84%

 81%

% Work 

 

 

 

Message

04-272424

04-278904

04-290004

Contract 

ACNH-Q101-(050)

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

333 CAMILLE AVE

P O POX 12368

P O BOX 1632

202 4TH STREET

1009 CLEGG COURT, STE
A

2350 PAGE MILL ROAD

SANTA ROSA, CA 95402

PETALUMA CA 94954

PALO ALTO CA 94304

Accepted

09/26/05

Location
Storm Water
Plan



04-1R0424

04-443404

04-270704

04-247504

04-445804

04-0C6804

04-181634

04-045064

04-249714

04-162004

04-181794

04-243004

04-292364

04-2923A4

04-2332U4

04-229014

04-0C7104

04-2R8504

04-263604

04-1S8004

04-013094

04-270204

Contract

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-/9.2

04-CC-4-8.4/8.7

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-0438U4

04-2285U4

04-006054

04-006044

04-006034

04-228444

04-251304

04-1A9604

04-226134

04-2R9004

04-1R8324

04-253804

04-278204

04-2S6704

04-270904

04-1S73A4

04-4874V4

04-4396U4

04-487604

04-299604

04-284904

04-0C7504

Contract

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-8.3/8.4

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-9-.7/.8

04-SCL-9-2.5/0

04-SCL-17-6.9/7.2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-0C7604

04-0C7704

04-244604

04-237604

04-253404

04-122914

04-285524

04-248214

04-0435V4

04-049044

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

04-2R2504

04-1123G4

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

Contract

04-SCL-152-21.9/30.3

04-SCL-280-/2.7

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-26.3/35.1

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-444104

04-299204

04-0T14C4

04-0T1444

04-0T1414

04-0T1644

04-444304

04-446104

04-2R9304

04-013084

04-006064

04-006084

04-443584

04-1A5704

04-291504

04-0T0424

04-276004

04-130214

04-272424

04-278904

04-290004

Contract

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-37-8.0/9.3

04-SOL-80-12.8/16.2

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-1.5/0

04-SOL-680-.3/1

04-SOL-680-1.6/1.9

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

Page
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04

District

 $60,235,232

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $3,735,860,283  $2,895,888,192

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,713,919,875

 $389,371,208

 $72,831,319

 $269,943,985

 $26,814,835

 $262,979,062

 Bid + CCO

 $2,319,860,400

 $286,749,691

 $52,816,498

 $140,719,451

 $17,961,233

 $77,780,918

 Work Comp

District Total:

Work completed this Period:  $60,235,232

-I-

-F-

-S-

-SH-
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